

Project Tokenhelps Scope & Initial Project Plan

June 1st

Document Status: **Draft** | In Review | Approved

Executive Summary:

Team-token will focus on developing an intuitive Blockchain platform interface for donors and beneficiaries. This includes designing features for seamless token issuance an redemption.

Project Goal

SMART: Specific, Measurable, Attainable, Relevant, and Time-bound

to create sustainable fulfillment and delivery of converting CB-DC such as Cash donations into inventory capital via digital token.

•

Deliverables

- 1. Block Chain platform initial build on XRP ledger
- 2.Initial Tokenization Prototype
- 3. User Profile Creation, Donation Process, Vendor on-boarding, Impact tracking and real-time customer engagement and communication

Measuring Success

What is acceptable:

- 1. deliver 15% of initial codes commit and tested within 2 weeks
- 2. Functional codes submitted for XPR ripple Grant.

Business Case / Background

Why are we doing this?

Putting these processes in place we enable Tokenhelps streamlined a Transparent transaction process to contribute funds and ensure their donations reach the intended beneficiaries with real-time Communication and engagement.

Benefits, Costs, and Budget

Benefits:

• Create and Promote financial inclusion by improve livelihoods, alleviate poverty, and contribute to sustainable economic growth.

Additional benefits): help mitigate potential misappropriation of ensures transpared accountability, and scalability, making it an effective tool for SDG Goals.

Costs:

- Price of software, server, Apis installation fees, hiring, Marketing campaign
- <u>Vendor On-boarding, Legal, Ad</u>ministrative and General activities, maintenance Runway capital and Office lease.

Budget needed:

• \$75,000

Scope and Exclusion

In-Scope:

- Prototyping Phase , donation processes, customer user profile protocols
- Good and Tested codes, Code Commits and Progressive application

Out-of-Scope:

- MVP development, vendor contracts
- No CODE, Prototype delay. 15 June deadline failed.

Project Team

Project Sponsor: XPR ripple

Project Lead: Project Manager Herbert Obude

Project Team: Dev-Lead, Blockchain-Dev and Tester, Back-end-Dev, Front-end-Dev

Additional Stakeholders: Donor, Vendors, Beneficiaries, PRO, Sales&Marketing, Executive Director and Investors.